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  Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended March 31, 2015. 

 

General Assumptions: 
- This FCP is the quarterly update for March 31, 2015 as required by Cooperative Agreement  

FR-HSR-0009-10-01-05.  Nothing in this Funding Contribution Plan shall be interpreted to modify,  

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but  

not limited to the Scope, Schedule and Approved Project Budget contained therein. 

- State funding sources may include Prop 1A and Cap & Trade. 

- FY 10/11 costs reflect ARRA start date of August 17, 2010. 

- In accordance with the Authority’s contingency management plan, the allocated contingency for construction 

package 2-3 has not yet been determined and will be budgeted under unallocated contingency until such a 

determination is made. 

- The San Francisco to San Jose and San Jose to Merced sections are currently under consideration for 

amendment or re-procurement. 

- The Palmdale to Burbank and Burbank to Anaheim sections have been procured. Execution of these contracts 

is pending. 
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From 8/17/2010 Total Estimated

SUMMARY - PLANNING 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 51,290,773            51,531,643      39,465,078      30,638,774      32,276,753         25,400,484         7,609,502           5,376,215           -                  -                243,589,223              190,915,825        52,673,398        -                         243,589,223       

Task 1.1 Regional Consultant Project Management 11,183,708            11,334,603      9,462,239        6,692,902        5,769,999           5,261,535           1,573,224           950,000              -                  -                52,228,210                52,228,210          -                    -                         52,228,210         

Task 1.2 Regional Consultant Public / Agency Participation 4,030,945              5,251,179        3,921,771        2,164,819        4,537,783           2,941,764           1,061,805           200,000              -                  -                24,110,065                24,110,065          -                    -                         24,110,065         

Task 1.3 Alternatives Analysis 1,501,987              836,222           1,239,815        2,621,311        3,825,877           50,000                -                      -                      -                  -                10,075,212                10,075,212          -                    -                         10,075,212         

Task 1.4 EIR / EIS Analysis 21,559,952            15,243,143      6,955,080        3,013,590        5,358,558           3,105,445           235,000              -                      -                  -                55,470,767                55,470,767          -                    -                         55,470,767         

Task 1.5 Draft and Final EIR / EIS 4,532,938              7,621,300        4,576,920        3,039,004        2,143,918           5,129,497           978,818              -                      -                  -                28,022,396                28,022,396          -                    -                         28,022,396         

Task 1.6 Certification of EIR / EIS and ROD 317,850                 1,660,521        5,691,406        4,564,133        3,906,496           4,448,769           420,000              -                      -                  -                21,009,174                21,009,174          -                    -                         21,009,174         

Task 1.7 Program Management 8,163,392              9,584,676        7,617,847        8,543,015        6,734,122           4,463,476           3,340,656           4,226,215           -                  -                52,673,398                -                      52,673,398        -                         52,673,398         

Task 2 PE 15% and 30% Design 67,962,916            51,020,315      34,492,128      24,642,965      18,340,368         10,557,476         4,601,865           4,065,316           -                  -                215,683,350              137,362,416        78,320,934        -                         215,683,350       

Task 2.1 Regional Consultant PE 46,800,121            30,460,615      24,899,586      17,375,799      12,371,085         5,194,000           261,210              -                      -                  -                137,362,416              137,362,416        -                    -                         137,362,416       

Task 2.2 Program Management 6,213,724              7,263,650        9,592,542        7,267,166        5,969,283           5,363,476           4,340,656           4,065,316           -                  -                50,075,813                -                      50,075,813        -                         50,075,813         

Task 2.3 PMT Engineering 14,949,071            13,296,051      -                  -                  -                      -                      -                      -                      -                  -                28,245,122                -                      28,245,122        -                         28,245,122         

Task 3 Other Related Work 11,567,010            23,062,760      8,859,651        7,603,096        7,483,055           53,146,930         52,209,403         -                      -                  -                163,931,904              13,284,026          14,709,502        135,938,375           163,931,904       

Task 3.1 Regional Consultant Station Area Planning 674,493                 707,814           480,260           239,024           574,082              289,371              15,000                -                      -                  -                2,980,044                  2,980,044            -                    -                         2,980,044           

Task 3.2 Regional Consultant ROW Work 2,267,839              7,030,227        961                  -                  259,799              704,156              41,000                -                      -                  -                10,303,982                10,303,982          -                    -                         10,303,982         

Task 3.3 PMT ROW Work 296,574                 428,622           -                  -                  -                      -                      -                      -                      -                  -                725,196                     -                      725,196             -                         725,196              

Task 3.4 Ridership Forecasting 3,237,742              4,355,299        -                  -                  -                      -                      -                      -                      -                  -                7,593,041                  -                      7,593,041          -                         7,593,041           

Task 3.5 Construction Planning / Procurement Support 954,079                 5,437,186        -                  -                  -                      -                      -                      -                      -                  -                6,391,265                  -                      6,391,265          -                         6,391,265           

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  914,177              5,042,911           5,042,911           -                      -                  -                11,000,000                -                      -                    11,000,000             11,000,000         

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      40,000,000         40,000,000         -                      -                  -                80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Legal Services - Environmental 4,136,282              5,103,612        8,378,429        7,364,072        5,734,998           7,110,491           7,110,491           -                      -                  -                44,938,375                -                      -                    44,938,375             44,938,375         

Task 4 Project Administration (SWCAP) 659,950                 -                  -                  17,920             -                      117,652              -                      -                      -                  -                795,522                     -                      -                    795,522                  795,522              

Total SUMMARY - PLANNING 131,480,649          125,614,718    82,816,857      62,902,755      58,100,177         89,222,542         64,420,770         9,441,531           -                  -                624,000,000              341,562,267        145,703,835      136,733,898           624,000,000       

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC PMT Agencies Total

Task 1 Environmental Review 7,364,960              2,728,386        1,105,301        908,322           4,895,145           3,433,580           2,032,912           422,621              -                  -                22,891,227                17,623,887          5,267,340          -                         22,891,227         

Task 1.1 Regional Consultant Project Management 2,444,353              714,426           134,829           7,986               1,277,196           993,006              623,224              -                      -                  -                6,195,020                  6,195,020            -                    -                         6,195,020           

Task 1.2 Regional Consultant Public / Agency Participation 1,016,757              416,431           157,400           3,589               1,111,677           501,936              561,805              -                      -                  -                3,769,594                  3,769,594            -                    -                         3,769,594           

Task 1.3 Alternatives Analysis 263,815                 -                  -                  -                  -                      -                      -                      -                      -                  -                263,815                     263,815               -                    -                         263,815              

Task 1.4 EIR / EIS Analysis 2,427,912              639,062           51,287             42,446             1,583,626           910,000              235,000              -                      -                  -                5,889,332                  5,889,332            -                    -                         5,889,332           

Task 1.5 Draft and Final EIR / EIS 395,783                 -                  -                  -                  249,234              490,291              228,818              -                      -                  -                1,364,126                  1,364,126            -                    -                         1,364,126           

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  -                      92,000                50,000                -                      -                  -                142,000                     142,000               -                    -                         142,000              

Task 1.7 Program Management 816,339                 958,468           761,785           854,302           673,412              446,348              334,066              422,621              -                  -                5,267,340                  -                      5,267,340          -                         5,267,340           

Task 2 PE 15% and 30% Design 12,839,892            3,644,554        969,677           726,717           1,880,276           844,348              695,275              406,532              -                  -                22,007,271                14,175,177          7,832,093          -                         22,007,271         

Task 2.1 Regional Consultant PE 10,723,612            1,588,584        10,423             -                  1,283,348           308,000              261,210              -                      -                  -                14,175,177                14,175,177          -                    -                         14,175,177         

Task 2.2 Program Management 621,372                 726,365           959,254           726,717           596,928              536,348              434,066              406,532              -                  -                5,007,581                  -                      5,007,581          -                         5,007,581           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 1,643,313              1,238,450        63,939             83,039             2,318,569           2,097,801           4,634,741           -                      -                  -                12,079,852                747,774               1,470,950          9,861,128               12,079,852         

Task 3.1 Regional Consultant Station Area Planning 404,192                 -                  -                  -                  204,923              -                      -                      -                      -                  -                609,115                     609,115               -                    -                         609,115              

Task 3.2 Regional Consultant ROW Work 1,522                     -                  -                  -                  32,138                64,000                41,000                -                      -                  -                138,659                     138,659               -                    -                         138,659              

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Legal Services - Environmental 788,760                 216,339           63,939             83,039             2,081,508           2,033,801           4,593,741           -                      -                  -                9,861,128                  -                      -                    9,861,128               9,861,128           

Task 4 Project Administration (SWCAP) 33,541                   -                  -                  896                  -                      2,353                  -                      -                      -                  -                36,790                       -                      -                    36,790                    36,790                

Total San Francisco - San Jose 21,881,706            7,611,390        2,138,917        1,718,974        9,093,990           6,378,082           7,362,928           829,153              -                  -                57,015,140                32,546,839          14,570,384        9,897,918               57,015,140         

FCP Expenditures and Forecast 
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Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 8,318,503              8,264,014        6,679,641        4,198,886        4,476,519           4,762,695           5,576,590           4,953,593           -                  -                47,230,441                33,173,759          14,056,682        -                         47,230,441         

Task 1.1 Regional Consultant Project Management 2,274,671              2,017,638        1,463,296        968,146           1,034,048           1,050,000           950,000              950,000              -                  -                10,707,799                10,707,799          -                    -                         10,707,799         

Task 1.2 Regional Consultant Public / Agency Participation 670,742                 919,461           610,920           200,583           509,547              850,000              500,000              200,000              -                  -                4,461,253                  4,461,253            -                    -                         4,461,253           

Task 1.3 Alternatives Analysis 324,124                 22,460             50,867             -                  15,296                50,000                -                      -                      -                  -                462,748                     462,748               -                    -                         462,748              

Task 1.4 EIR / EIS Analysis 4,084,721              3,897,504        2,467,457        951,113           1,398,346           820,000              -                      -                      -                  -                13,619,142                13,619,142          -                    -                         13,619,142         

Task 1.5 Draft and Final EIR / EIS 147,905                 419,351           547,532           368,682           119,217              1,050,000           750,000              -                      -                  -                3,402,687                  3,402,687            -                    -                         3,402,687           

Task 1.6 Certification of EIR / EIS and ROD -                         29,132             15,999             1,759               53,241                50,000                370,000              -                      -                  -                520,131                     520,131               -                    -                         520,131              

Task 1.7 Program Management 816,339                 958,468           1,523,569        1,708,603        1,346,824           892,695              3,006,590           3,803,593           -                  -                14,056,682                -                      14,056,682        -                         14,056,682         

Task 2 PE 15% and 30% Design 11,868,231            5,131,762        7,790,861        4,659,669        3,461,005           3,872,695           3,906,590           3,658,784           -                  -                44,349,598                26,973,481          17,376,117        -                         44,349,598         

Task 2.1 Regional Consultant PE 9,751,952              3,075,792        5,872,353        3,206,236        2,267,149           2,800,000           -                      -                      -                  -                26,973,481                26,973,481          -                    -                         26,973,481         

Task 2.2 Program Management 621,372                 726,365           1,918,508        1,453,433        1,193,857           1,072,695           3,906,590           3,658,784           -                  -                14,551,605                -                      14,551,605        -                         14,551,605         

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 1,162,851              1,939,834        1,736,592        1,084,043        894,059              2,161,300           5,431,751           -                      -                  -                14,410,430                313,567               1,470,950          12,625,912             14,410,430         

Task 3.1 Regional Consultant Station Area Planning 1,641                     234,393           4,606               -                  6,226                  50,000                15,000                -                      -                  -                311,866                     311,866               -                    -                         311,866              

Task 3.2 Regional Consultant ROW Work 422                        70                    -                  -                  1,210                  -                      -                      -                      -                  -                1,701                         1,701                   -                    -                         1,701                  

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      -                      2,900,000           -                      -                  -                2,900,000                  -                      -                    2,900,000               2,900,000           

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Legal Services - Environmental 711,949                 683,261           1,731,986        1,084,043        886,623              2,111,300           2,516,751           -                      -                  -                9,725,912                  -                      -                    9,725,912               9,725,912           

Task 4 Project Administration (SWCAP) 77,232                   -                  -                  4,480               -                      29,410                -                      -                      -                  -                111,122                     -                      -                    111,122                  111,122              

Total San Jose - Merced 21,426,817            15,335,610      16,207,093      9,947,078        8,831,583           10,826,101         14,914,931         8,612,378           -                  -                106,101,591              60,460,807          32,903,750        12,737,034             106,101,591       

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,343,968            12,374,763      6,897,018        5,036,475        506,111              -                      -                      -                      -                  -                36,158,335                30,105,231          6,053,103          -                         36,158,335         

Task 1.1 Regional Consultant Project Management 910,665                 1,194,052        1,174,151        806,743           153,173              -                      -                      -                      -                  -                4,238,783                  4,238,783            -                    -                         4,238,783           

Task 1.2 Regional Consultant Public / Agency Participation 300,566                 946,072           333,453           70,727             14,943                -                      -                      -                      -                  -                1,665,760                  1,665,760            -                    -                         1,665,760           

Task 1.3 Alternatives Analysis 41,733                   -                  -                  -                  -                      -                      -                      -                      -                  -                41,733                       41,733                 -                    -                         41,733                

Task 1.4 EIR / EIS Analysis 7,091,348              3,512,502        -                  -                  -                      -                      -                      -                      -                  -                10,603,850                10,603,850          -                    -                         10,603,850         

Task 1.5 Draft and Final EIR / EIS 950,855                 3,487,682        -                  -                  -                      -                      -                      -                      -                  -                4,438,537                  4,438,537            -                    -                         4,438,537           

Task 1.6 Certification of EIR / EIS and ROD 7,954                     838,286           4,627,629        3,304,705        337,995              -                      -                      -                      -                  -                9,116,569                  9,116,569            -                    -                         9,116,569           

Task 1.7 Program Management 2,040,848              2,396,169        761,785           854,302           -                      -                      -                      -                      -                  -                6,053,103                  -                      6,053,103          -                         6,053,103           

Task 2 PE 15% and 30% Design 10,549,753            9,812,104        2,520,195        1,171,869        111,178              -                      -                      -                      -                  -                24,165,100                12,048,506          12,116,595        -                         24,165,100         

Task 2.1 Regional Consultant PE 5,259,054              4,672,179        1,560,941        445,153           111,178              -                      -                      -                      -                  -                12,048,506                12,048,506          -                    -                         12,048,506         

Task 2.2 Program Management 1,553,431              1,815,912        959,254           726,717           -                      -                      -                      -                      -                  -                5,055,314                  -                      5,055,314          -                         5,055,314           

Task 2.3 PMT Engineering 3,737,268              3,324,013        -                  -                  -                      -                      -                      -                      -                  -                7,061,280                  -                      7,061,280          -                         7,061,280           

-                             

Task 3 Other Related Work 1,861,628              7,267,530        1,042,068        279,446           -                      1,900,000           -                      -                      -                  -                12,350,672                3,825,408            3,677,376          4,847,889               12,350,672         

Task 3.1 Regional Consultant Station Area Planning 78,438                   -                  -                  -                  -                      -                      -                      -                      -                  -                78,438                       78,438                 -                    -                         78,438                

Task 3.2 Regional Consultant ROW Work 10,598                   3,736,372        -                  -                  -                      -                      -                      -                      -                  -                3,746,970                  3,746,970            -                    -                         3,746,970           

Task 3.3 PMT ROW Work 74,144                   107,155           -                  -                  -                      -                      -                      -                      -                  -                181,299                     -                      181,299             -                         181,299              

Task 3.4 Ridership Forecasting 809,436                 1,088,825        -                  -                  -                      -                      -                      -                      -                  -                1,898,260                  -                      1,898,260          -                         1,898,260           

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296        -                  -                  -                      -                      -                      -                      -                  -                1,597,816                  -                      1,597,816          -                         1,597,816           

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      1,900,000           -                      -                      -                  -                1,900,000                  -                      -                    1,900,000               1,900,000           

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Legal Services - Environmental 650,493                 975,881           1,042,068        279,446           -                      -                      -                      -                      -                  -                2,947,889                  -                      -                    2,947,889               2,947,889           

Task 4 Project Administration (SWCAP) 116,099                 -                  -                  2,688               -                      17,650                -                      -                      -                  -                136,437                     -                      -                    136,437                  136,437              

Total Merced- Fresno 23,871,448            29,454,397      10,459,281      6,490,479        617,289              1,917,650           -                      -                      -                  -                72,810,543                45,979,144          21,847,074        4,984,325               72,810,543         

FCP Expenditures and Forecast 
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Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,951,478            14,453,679      9,728,991        8,090,890        1,016,186           -                      -                      -                      -                  -                45,241,224                39,569,013          5,672,211          -                         45,241,224         

Task 1.1 Regional Consultant Project Management 2,519,975              4,226,205        3,324,563        2,716,612        391,152              -                      -                      -                      -                  -                13,178,508                13,178,508          -                    -                         13,178,508         

Task 1.2 Regional Consultant Public / Agency Participation 1,220,980              1,775,490        1,283,527        631,032           113,070              -                      -                      -                      -                  -                5,024,099                  5,024,099            -                    -                         5,024,099           

Task 1.3 Alternatives Analysis -                         -                  -                  -                  4,312                  -                      -                      -                      -                  -                4,312                         4,312                   -                    -                         4,312                  

Task 1.4 EIR / EIS Analysis 3,114,822              1,604,933        -                  -                  8,664                  -                      -                      -                      -                  -                4,728,420                  4,728,420            -                    -                         4,728,420           

Task 1.5 Draft and Final EIR / EIS 2,753,544              3,657,779        3,705,227        2,641,129        116,461              -                      -                      -                      -                  -                12,874,139                12,874,139          -                    -                         12,874,139         

Task 1.6 Certification of EIR / EIS and ROD 301,309                 793,103           1,034,781        1,247,815        382,527              -                      -                      -                      -                  -                3,759,535                  3,759,535            -                    -                         3,759,535           

Task 1.7 Program Management 2,040,848              2,396,169        380,892           854,302           -                      -                      -                      -                      -                  -                5,672,211                  -                      5,672,211          -                         5,672,211           

Task 2 PE 15% and 30% Design 15,902,078            16,920,367      7,566,914        11,773,887      3,983,356           -                      -                      -                      -                  -                56,146,602                44,509,634          11,636,968        -                         56,146,602         

Task 2.1 Regional Consultant PE 10,611,379            11,780,442      7,087,287        11,047,170      3,983,356           -                      -                      -                      -                  -                44,509,634                44,509,634          -                    -                         44,509,634         

Task 2.2 Program Management 1,553,431              1,815,912        479,627           726,717           -                      -                      -                      -                      -                  -                4,575,687                  -                      4,575,687          -                         4,575,687           

Task 2.3 PMT Engineering 3,737,268              3,324,013        -                  -                  -                      -                      -                      -                      -                  -                7,061,280                  -                      7,061,280          -                         7,061,280           

-                             

Task 3 Other Related Work 4,240,911              7,629,814        2,782,937        1,410,419        914,177              2,142,911           2,142,911           -                      -                  -                21,264,081                6,041,967            3,677,376          11,544,739             21,264,081         

Task 3.1 Regional Consultant Station Area Planning -                         321,157           215,985           94,713             -                      -                      -                      -                      -                  -                631,855                     631,855               -                    -                         631,855              

Task 3.2 Regional Consultant ROW Work 2,115,364              3,293,785        961                  -                  -                      -                      -                      -                      -                  -                5,410,111                  5,410,111            -                    -                         5,410,111           

Task 3.3 PMT ROW Work 74,144                   107,155           -                  -                  -                      -                      -                      -                      -                  -                181,299                     -                      181,299             -                         181,299              

Task 3.4 Ridership Forecasting 809,436                 1,088,825        -                  -                  -                      -                      -                      -                      -                  -                1,898,260                  -                      1,898,260          -                         1,898,260           

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296        -                  -                  -                      -                      -                      -                      -                  -                1,597,816                  -                      1,597,816          -                         1,597,816           

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  914,177              2,142,911           2,142,911           -                      -                  -                5,200,000                  -                      -                    5,200,000               5,200,000           

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Legal Services - Environmental 1,003,447              1,459,595        2,565,990        1,315,706        -                      -                      -                      -                      -                  -                6,344,739                  -                      -                    6,344,739               6,344,739           

Task 4 Project Administration (SWCAP) 202,403                 -                  -                  4,480               -                      11,766                -                      -                      -                  -                218,650                     -                      -                    218,650                  218,650              

Total Fresno - Bakersfield 32,296,870            39,003,859      20,078,843      21,279,675      5,913,720           2,154,678           2,142,911           -                      -                  -                122,870,556              90,120,614          20,986,554        11,763,388             122,870,556       

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 2,679,979              5,402,800        5,953,688        4,886,674        10,337,616         7,808,010           -                      -                      -                  -                37,068,767                27,334,585          9,734,182          -                         37,068,767         

Task 1.1 Regional Consultant Project Management 256,628                 846,620           1,249,689        913,161           1,193,555           698,596              -                      -                      -                  -                5,158,250                  5,158,250            -                    -                         5,158,250           

Task 1.2 Regional Consultant Public / Agency Participation 123,650                 305,641           379,984           233,422           524,757              600,000              -                      -                      -                  -                2,167,454                  2,167,454            -                    -                         2,167,454           

Task 1.3 Alternatives Analysis 238,257                 236,650           144,544           627,634           1,911,980           -                      -                      -                      -                  -                3,159,064                  3,159,064            -                    -                         3,159,064           

Task 1.4 EIR / EIS Analysis 1,245,104              3,055,422        2,264,560        976,703           997,510              1,200,000           -                      -                      -                  -                9,739,298                  9,739,298            -                    -                         9,739,298           

Task 1.5 Draft and Final EIR / EIS -                         -                  10,449             -                  274,521              150,000              -                      -                      -                  -                434,970                     434,970               -                    -                         434,970              

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  3,078,352           3,597,197           -                      -                      -                  -                6,675,549                  6,675,549            -                    -                         6,675,549           

Task 1.7 Program Management 816,339                 958,468           1,904,462        2,135,754        2,356,943           1,562,217           -                      -                      -                  -                9,734,182                  -                      9,734,182          -                         9,734,182           

Task 2 PE 15% and 30% Design 2,545,232              4,511,635        9,236,769        2,250,981        2,542,613           3,177,217           -                      -                      -                  -                24,264,448                11,910,806          12,353,642        -                         24,264,448         

Task 2.1 Regional Consultant PE 428,953                 2,455,665        6,838,634        434,190           453,364              1,300,000           -                      -                      -                  -                11,910,806                11,910,806          -                    -                         11,910,806         

Task 2.2 Program Management 621,372                 726,365           2,398,135        1,816,791        2,089,249           1,877,217           -                      -                      -                  -                9,529,130                  -                      9,529,130          -                         9,529,130           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 545,227                 1,466,576        1,371,338        2,261,987        1,045,808           769,227              -                      -                      -                  -                7,460,163                  8,258                   1,470,950          5,980,955               7,460,163           

Task 3.1 Regional Consultant Station Area Planning -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.2 Regional Consultant ROW Work -                         -                  -                  -                  7,587                  671                     -                      -                      -                  -                8,258                         8,258                   -                    -                         8,258                  

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Legal Services - Environmental 96,387                   444,466           1,371,338        2,261,987        1,038,221           768,556              -                      -                      -                  -                5,980,955                  -                      -                    5,980,955               5,980,955           

Task 4 Project Administration (SWCAP) 63,369                   -                  -                  1,792               -                      22,354                -                      -                      -                  -                87,515                       -                      -                    87,515                    87,515                

Total Bakersfield - Palmdale 5,833,807              11,381,011      16,561,796      9,401,434        13,926,037         11,776,807         -                      -                      -                  -                68,880,892                39,253,648          23,558,774        6,068,470               68,880,892         

FCP Expenditures and Forecast 
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Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 5,821,176              6,037,157        7,053,636        6,376,361        8,455,706           6,289,820           -                      -                      -                  -                40,033,857                31,286,706          8,747,151          -                         40,033,857         

Task 1.1 Regional Consultant Project Management 2,078,325              1,675,901        1,679,340        821,107           1,231,614           1,615,104           -                      -                      -                  -                9,101,391                  9,101,391            -                    -                         9,101,391           

Task 1.2 Regional Consultant Public / Agency Participation 332,317                 600,221           782,272           921,064           1,737,950           171,945              -                      -                      -                  -                4,545,769                  4,545,769            -                    -                         4,545,769           

Task 1.3 Alternatives Analysis 578,652                 458,204           571,183           1,901,065        1,212,005           -                      -                      -                      -                  -                4,721,109                  4,721,109            -                    -                         4,721,109           

Task 1.4 EIR / EIS Analysis 1,967,100              2,290,750        1,998,160        995,329           1,273,458           90,703                -                      -                      -                  -                8,615,501                  8,615,501            -                    -                         8,615,501           

Task 1.5 Draft and Final EIR / EIS 48,443                   53,613             118,219           29,193             968,956              2,705,066           -                      -                      -                  -                3,923,490                  3,923,490            -                    -                         3,923,490           

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  11,486                367,959              -                      -                      -                  -                379,445                     379,445               -                    -                         379,445              

Task 1.7 Program Management 816,339                 958,468           1,904,462        1,708,603        2,020,236           1,339,043           -                      -                      -                  -                8,747,151                  -                      8,747,151          -                         8,747,151           

Task 2 PE 15% and 30% Design 9,528,276              7,242,195        5,540,659        2,640,641        6,063,475           2,395,043           -                      -                      -                  -                33,410,289                21,986,643          11,423,646        -                         33,410,289         

Task 2.1 Regional Consultant PE 7,411,997              5,186,225        3,142,524        1,187,207        4,272,690           786,000              -                      -                      -                  -                21,986,643                21,986,643          -                    -                         21,986,643         

Task 2.2 Program Management 621,372                 726,365           2,398,135        1,453,433        1,790,785           1,609,043           -                      -                      -                  -                8,599,134                  -                      8,599,134          -                         8,599,134           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

-                             

Task 3 Other Related Work 1,228,219              2,222,557        1,328,049        1,184,805        1,193,899           2,638,676           -                      -                      -                  -                9,796,205                  959,646               1,470,950          7,365,609               9,796,205           

Task 3.1 Regional Consultant Station Area Planning 173,710                 73,178             45,210             8,804               160,455              247                     -                      -                      -                  -                461,604                     461,604               -                    -                         461,604              

Task 3.2 Regional Consultant ROW Work -                         -                  -                  -                  -                      498,042              -                      -                      -                  -                498,042                     498,042               -                    -                         498,042              

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      1,000,000           -                      -                      -                  -                1,000,000                  -                      -                    1,000,000               1,000,000           

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Legal Services - Environmental 605,670                 1,127,269        1,282,838        1,176,001        1,033,445           1,140,387           -                      -                      -                  -                6,365,609                  -                      -                    6,365,609               6,365,609           

Task 4 Project Administration (SWCAP) 136,516                 -                  -                  1,792               -                      28,236                -                      -                      -                  -                166,544                     -                      -                    166,544                  166,544              

Total Palmdale - Los Angeles 16,714,187            15,501,910      13,922,344      10,203,599      15,713,080         11,351,775         -                      -                      -                  -                83,406,894                54,232,994          21,641,747        7,532,153               83,406,894         

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 3,810,709              2,270,845        2,046,803        1,141,165        2,589,470           3,106,380           -                      -                      -                  -                14,965,374                11,822,644          3,142,730          -                         14,965,374         

Task 1.1 Regional Consultant Project Management 699,091                 659,762           436,369           459,146           489,262              904,829              -                      -                      -                  -                3,648,460                  3,648,460            -                    -                         3,648,460           

Task 1.2 Regional Consultant Public / Agency Participation 365,933                 287,863           374,215           104,403           525,840              817,883              -                      -                      -                  -                2,476,137                  2,476,137            -                    -                         2,476,137           

Task 1.3 Alternatives Analysis 55,406                   118,908           473,221           92,612             682,284              -                      -                      -                      -                  -                1,422,431                  1,422,431            -                    -                         1,422,431           

Task 1.4 EIR / EIS Analysis 1,628,945              242,970           173,616           47,999             96,953                84,742                -                      -                      -                  -                2,275,224                  2,275,224            -                    -                         2,275,224           

Task 1.5 Draft and Final EIR / EIS 236,409                 2,875               195,492           -                  415,531              734,140              -                      -                      -                  -                1,584,447                  1,584,447            -                    -                         1,584,447           

Task 1.6 Certification of EIR / EIS and ROD 8,587                     -                  12,997             9,854               42,895                341,613              -                      -                      -                  -                415,945                     415,945               -                    -                         415,945              

Task 1.7 Program Management 816,339                 958,468           380,892           427,151           336,706              223,174              -                      -                      -                  -                3,142,730                  -                      3,142,730          -                         3,142,730           

Task 2 PE 15% and 30% Design 4,729,453              3,757,698        867,052           1,419,201        298,464              268,174              -                      -                      -                  -                11,340,042                5,758,169            5,581,873          -                         11,340,042         

Task 2.1 Regional Consultant PE 2,613,173              1,701,728        387,425           1,055,843        -                      -                      -                      -                      -                  -                5,758,169                  5,758,169            -                    -                         5,758,169           

Task 2.2 Program Management 621,372                 726,365           479,627           363,358           298,464              268,174              -                      -                      -                  -                2,757,361                  -                      2,757,361          -                         2,757,361           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

-                             

Task 3 Other Related Work 884,860                 1,297,998        534,728           1,299,358        1,116,543           41,437,014         40,000,000         -                      -                  -                86,570,502                1,387,407            1,470,950          83,712,144             86,570,502         

Task 3.1 Regional Consultant Station Area Planning 16,513                   79,086             214,459           135,507           202,478              239,124              -                      -                      -                  -                887,166                     887,166               -                    -                         887,166              

Task 3.2 Regional Consultant ROW Work 139,933                 -                  -                  -                  218,865              141,443              -                      -                      -                  -                500,241                     500,241               -                    -                         500,241              

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning, Other Planning Activities -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 So Cal Investments -                         -                  -                  -                  -                      40,000,000         40,000,000         -                      -                  -                80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Legal Services - Environmental 279,575                 196,801           320,270           1,163,851        695,200              1,056,447           -                      -                      -                  -                3,712,144                  -                      -                    3,712,144               3,712,144           

Task 4 Project Administration (SWCAP) 30,791                   -                  -                  1,792               -                      5,883                  -                      -                      -                  -                38,466                       -                      -                    38,466                    38,466                

Total Los Angeles - Anaheim 9,455,814              7,326,541        3,448,583        3,861,516        4,004,478           44,817,451         40,000,000         -                      -                  -                112,914,383              18,968,220          10,195,553        83,750,610             112,914,383       

FCP Expenditures and Forecast 
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SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC Teams PMT Design-Build Total

Task 5 D-B Program Management -                         -                  31,136,331      45,926,766      54,614,343         90,504,673         99,539,862         86,006,391         4,222,295        -                411,950,660              -                      261,636,545      150,314,116           411,950,660       

Task 5.1 Program Management

Task 5.1.1 PMT (Tasks 6 - 16, except 15) -                         -                  30,657,544      39,857,425      45,161,538         46,577,055         47,371,588         42,333,246         -                  -                251,958,396              -                      251,958,396      -                         251,958,396       

Task 5.1.2 Network Integration (Task 15) -                         -                  423,039           1,356,016        1,522,574           1,543,599           2,399,853           2,433,067           -                  -                9,678,148                  -                      9,678,148          -                         9,678,148           

Task 5.2 Project Construction Management

Task 5.2.1 Project Construction Management 1 -                         -                  55,748             4,713,325        6,555,213           9,744,792           9,744,792           4,086,130           -                  -                34,900,000                -                      -                    34,900,000             34,900,000         

Task 5.2.2 Project Construction Management 2-3 -                         -                  -                  -                  1,375,018           20,625,270         24,750,324         22,687,797         2,406,281        -                71,844,690                -                      -                    71,844,690             71,844,690         

Task 5.2.3 Project Construction Management 4 -                         -                  -                  -                  -                      7,823,366           7,823,366           7,171,419           760,605           -                23,578,755                -                      -                    23,578,755             23,578,755         

Task 5.2.4 Project Construction Management 5 -                         -                  -                  -                  -                      4,190,591           7,449,940           7,294,732           1,055,408        -                19,990,671                -                      -                    19,990,671             19,990,671         

Task 6 Real Property Acquisition -                         -                  16,679,306      79,555,986      183,741,542       425,357,109       96,915,990         1,920,687           -                  -                804,170,621              26,730,325          -                    777,440,296           804,170,621       

Task 6.1 Real Property - Preliminary R.O.W -                         -                  10,898,056      9,374,743        6,457,527           -                      -                      -                      -                  -                26,730,325                26,730,325          -                    -                         26,730,325         

Task 6.2 Real Property - R.O.W Services & Relocation -                         -                  781,250           70,181,244      177,284,015       425,357,109       96,915,990         1,920,687           -                  -                772,440,296              -                      -                    772,440,296           772,440,296       

Task 6.2.1 CP1 ROW Services & Relocation -                         -                  781,250           70,181,244      135,456,724       82,141,233         -                      -                      -                  -                288,560,451              -                      -                    288,560,451           288,560,451       

Task 6.2.2 CP2-3 ROW Services & Relocation -                         -                  -                  -                  41,827,291         243,697,945       28,096,810         -                      -                  -                313,622,046              -                      -                    313,622,046           313,622,046       

Task 6.2.3 CP4 ROW Services & Relocation -                         -                  -                  -                  -                      99,517,931         68,819,180         1,920,687           -                  -                170,257,798              -                      -                    170,257,798           170,257,798       

Task 6.3 Real Property -Environmental Mitigation -                         -                  5,000,000        -                  -                      -                      -                      -                      -                  -                5,000,000                  -                      -                    5,000,000               5,000,000           

Task 6.3.1 CP1 ROW Mitigation -                         -                  5,000,000        -                  -                      -                      -                      -                      -                  -                5,000,000                  -                      -                    5,000,000               5,000,000           

Task 6.3.2 CP2-3 ROW Mitigation -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 6.3.3 CP4 ROW Mitigation -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 7 Early Work Program - N/A -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8 D-B Contract Work -                         -                  -                  84,767,382      190,460,600       1,705,652,325    1,231,595,815    597,682,402       82,688,000      -                3,892,846,525           -                      -                    3,892,846,525        3,892,846,525    

Task 8.1 SR-99 -                         -                  -                  14,900,000      4,114,167           66,544,268         73,981,768         50,356,768         16,003,029      -                225,900,000              -                      -                    225,900,000           225,900,000       

-                      -                    -                         -                     

Task 8.2 CP1 -                         -                  -                  69,867,382      160,397,874       453,523,446       430,322,013       179,377,284       -                  -                1,293,488,000           -                      -                    1,293,488,000        1,293,488,000    

Task 8.2.1 D-B CP1 -                         -                  -                  67,367,382      149,390,298       405,076,063       315,374,481       94,009,493         -                  -                1,031,217,718           -                      -                    1,031,217,718        1,031,217,718    

Task 8.2.2 CP1 Contingency -                         -                  -                  -                  -                      -                      66,500,148         85,367,791         -                  -                151,867,939              -                      -                    151,867,939           151,867,939       

Task 8.2.3 Third Parties CP1 -                         -                  -                  2,500,000        11,007,576         48,447,384         48,447,384         -                      -                  -                110,402,343              -                      -                    110,402,343           110,402,343       

Task 8.3 CP2-3 -                         -                  -                  -                  25,948,559         950,037,799       420,765,564       115,862,981       21,952,986      -                1,534,567,890           -                      -                    1,534,567,890        1,534,567,890    

Task 8.3.1 D-B CP2-3 -                         -                  -                  -                  25,948,559         833,666,475       380,946,933       104,898,431       19,875,492      -                1,365,335,890           -                      -                    1,365,335,890        1,365,335,890    

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum -                         -                  -                  -                  -                      29,232,000         -                      -                      -                  -                29,232,000                -                      -                    29,232,000             29,232,000         

Task 8.3.2 CP2-3 Contingency -                         -                  -                  -                  -                      -                      -                      -                      -                  -                TBD -                      -                    -                         TBD

Task 8.3.3 Third Parties / Support Costs CP2-3 -                         -                  -                  -                  -                      87,139,324         39,818,631         10,964,551         2,077,494        -                140,000,000              -                      -                    140,000,000           140,000,000       

Task 8.4 CP4 -                         -                  -                  -                  -                      185,553,294       121,935,022       75,185,231         10,121,089      -                392,794,635              -                      -                    392,794,635           392,794,635       

Task 8.4.1 D-B CP4 -                         -                  -                  -                  -                      185,553,294       121,935,022       75,185,231         10,121,089      -                392,794,635              -                      -                    392,794,635           392,794,635       

Task 8.4.2 CP4 Contingency -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8.4.3 Third Parties / Support Costs CP4 -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8.5 CP5 -                         -                  -                  -                  -                      49,993,517         184,591,448       176,900,138       34,610,897      -                446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.5.1 D-B CP5 -                         -                  -                  -                  -                      49,993,517         184,591,448       176,900,138       34,610,897      -                446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.5.2 CP5 Contingency -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

-                  -                      -                      -                      -                      -                  -                

Task 9 Project Reserves -                         -                  -                  -                  -                      11,566,777         34,700,332         108,023,253       -                  -                154,290,362              -                      -                    154,290,362           154,290,362       

Task 9.1 Project Reserves -                         -                  -                  -                  -                      11,566,777         34,700,332         -                      -                  -                46,267,109                -                      -                    46,267,109             46,267,109         

Task 9.2 Interim Use Reserve -                         -                  -                  -                  -                      -                      -                      108,023,253       -                  -                108,023,253              -                      -                    108,023,253           108,023,253       

-                  -                      -                      -                      -                      -                  -                

Task 10 Unallocated Contingency -                         -                  -                  -                  -                      -                      159,531,332       199,975,309       99,987,654      -                459,494,295              -                      -                    459,494,295           459,494,295       

Task 10.1 Unallocated Contingency -                         -                  -                  -                  -                      -                      159,531,332       199,975,309       99,987,654      -                459,494,295              -                      -                    459,494,295           459,494,295       

Construction Subtotal -                         -                  47,815,637      210,250,134    428,816,485       2,233,080,885    1,622,283,331    993,608,042       186,897,949    -                5,722,752,462           26,730,325          261,636,545      5,434,385,594        5,722,752,462    

Total 131,480,649          125,614,718    130,632,494    273,152,890    486,916,662       2,322,303,428    1,686,704,101    1,003,049,572    186,897,949    -                6,346,752,462           368,292,592        407,340,380      5,571,119,491        6,346,752,462    

 FCP Expenditures and Forecast 
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      Cost Summary Table 

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                     129,847,680$                 113,741,543$          -$                      267,646,507$          

Task 2:Preliminary Engineering -$                     114,972,174$                 100,711,176$          -$                      215,683,350$          

Task 3:Other Related Work Need -$                     76,377,083$                   35,454,821$            52,100,000$          139,874,621$          

Task 4: Project Administration and 

Indirect Costs
-$                     424,061$                        371,461$                 -$                      795,522$                  

 $                       -    $             321,620,999  $      250,279,000  $      52,100,000  $          624,000,000 

FIRST CONSTRUCTION SECTION

Task 5:  Design/Build Program 

Management
 $        38,014,790 182,103,710$                 191,832,161$          -$                      411,950,660$          

Task 6: Real Property Acquisition  $          8,984,784 420,709,468$                 374,476,369$          -$                      804,170,621$          

Task7: Early Works -$                     -$                               -$                         -$                      -$                           

Task 8:  Design/Build Contract Work  $      451,951,167 1,628,122,054$              1,812,773,303$       -$                      3,892,846,525$       

Task 9:  Project Reserves  $      108,023,253 -$                               46,267,109$            -$                      154,290,362$          

Task 10:  Unallocated Contingency  $      321,646,006 -$                               137,848,289$          -$                      459,494,295$          

 $   928,620,000  $          2,230,935,232  $   2,563,197,231  $                        -    $      5,722,752,462 

TOTAL  $   928,620,000  $          2,552,556,231  $   2,813,476,231  $      52,100,000  $      6,346,752,462 

Task Description State Local Total

PHASE 1 PE/NEPA

PHASE 1 SUBTOTAL

SUBTOTAL

 

Source: Funding Contribution Plan April 2013; CF-YR-FRA Source: Funding Contribution Plan April 2013; CF-YR-FRA 
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 Planning Cost Summary by Segment 

 

Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Total

PMT Phase 1 -$                     77,668,892$                68,034,943$                -$                     145,703,835$             

Resource Agencies/Legal Costs Phase 1 -$                     23,954,852$                20,983,524$                -$                     44,938,376$               

San Francisco - San Jose -$                     17,349,419$                15,197,420$                -$                     32,546,839$               

San Jose – Merced -$                     32,229,240$                28,231,567$                -$                     60,460,807$               

Merced - Fresno -$                     24,509,644$                21,469,500$                -$                     45,979,144$               

Fresno – Bakersfield -$                     48,039,698$                42,080,916$                -$                     90,120,614$               

Bakersfield – Palmdale -$                     20,924,551$                18,329,097$                -$                     39,253,648$               

Palmdale - Los Angeles -$                     28,909,442$                25,323,552$                -$                     54,232,994$               

Los Angeles - Anaheim -$                     10,111,200$                8,857,020$                  -$                     18,968,220$               

Other Planning Costs

Project Administration and Indirect Costs -$                     424,061$                     371,461$                     -$                     795,522$                     

Station Area Planning -$                     5,500,000$                  1,400,000$                  4,100,000$          11,000,000$               

Southern CA Improvements -$                     32,000,000$                -$                            48,000,000$        80,000,000$               

-$                    321,620,999$          250,279,000$          52,100,000$     624,000,000$             

PHASE 1 PE/NEPA/PLANNING

PE/NEPA

SUBTOTAL   
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EXPENDITURES ($ 000's)
Period Start 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Total

Task 1 A Environmental Review 272,108$             267,647$          55,378$       55,734$    42,861$    32,185$    34,044$       29,930$         12,139$         5,376$           -$           -$           -$           -$           267,647$              

Task 2 A PE 15% and 30% Design 213,428                215,683             67,963         51,020       34,492       24,643       18,340          10,557           4,602             4,065             -             -             -             -             215,683$              

Task 3 A Other Related Work 137,668                139,875             7,479           18,861       5,464         6,057         5,715            48,618           47,680           -                  -             -             -             -             139,875$              

Task 4 A Project Administration Work (SWCAP) 796                        796                     660               -             -             18               -                118                 -                  -                  -             -             -             -             796$                      

Task 5 B D/B Program Management 412,445                411,951             -                -             31,136       45,927       54,614          90,505           99,540           86,006           4,222         -             -             -             411,951$              

Task 6 B Real Property Acquisition 803,677                804,171             -                -             16,679       79,556       183,742       425,357         96,916           1,921             -             -             -             -             804,171$              

Task 7 B Early Work Program - N/A -                         -                      -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Task 8 B D/B Contract Work 3,892,847            3,892,847         -                -             -             84,767       190,461       1,705,652     1,231,596     597,682         82,688       -             -             -             3,892,847$          

Task 9 B Project Reserve 154,290                154,290             -                -             -             -             -                11,567           34,700           108,023         -             -             -             -             154,290$              

Task 10 B Unallocated Contingency 459,494                459,494             -                -             -             -             -                -                  159,531         199,975         99,988       -             -             -             459,494$              TBD TBD -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Environmental Expenditures (A) 624,000$             624,000$          131,481$    125,615$  82,817$    62,903$    58,100$       89,223$         64,421$         9,442$           -$           -$           -$           -$           624,000$              

Construction Expenditures (B) 5,722,752$          5,722,752$       -$             -$           47,816$    210,250$  428,816$     2,233,081$   1,622,283$   993,608$      186,898$  -$           -$           -$           5,722,752$          

Total Expenditures (A) + (B) 6,346,752$          6,346,752$       131,481$    125,615$  130,632$  273,153$  486,917$     2,322,303$   1,686,704$   1,003,050$   186,898$  -$           -$           -$           6,346,752$          

Notes:

1 Third party /Support costs for CP 4 are embedded in the D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

Expenditures / 

Proposed 

Budget

Current Grant 

Budget

 Annual Expenditures by FRA Task 
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  Annual Expenditure Plan by Environmental/Construction 

 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Expenditures

Environmental Source 624,000$       492,519$       366,905$       284,088$       221,185$       163,085$       73,862$         9,442$           (0)$                  (0)$                  (0)$                  (0)$                  624,000$       

Environmental Use 131,481         125,615         82,817           62,903           58,100           89,223           64,421           9,442              -                  -                  -                  -                  624,000         

Environmental Balance 492,519$       366,905$       284,088$       221,185$       163,085$       73,862$         9,442$           (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Construction Source 5,722,752$   5,722,752$   5,722,752$   5,674,937$   5,464,687$   5,035,870$   2,802,789$   1,180,506$   186,898$       (0)$                  (0)$                  (0)$                  5,722,752$   

Construction Use -                  -                  47,816           210,250         428,816         2,233,081     1,622,283     993,608         186,898         -                  -                  -                  5,722,752     

Construction Balance 5,722,752$   5,722,752$   5,674,937$   5,464,687$   5,035,870$   2,802,789$   1,180,506$   186,898$       (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Balance 6,215,272$   6,089,657$   5,959,025$   5,685,872$   5,198,955$   2,876,652$   1,189,948$   186,898$       (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Total Sources 6,346,752$   6,215,272$   6,089,657$   5,959,025$   5,685,872$   5,198,955$   2,876,652$   1,189,948$   186,898$       (0)$                  (0)$                  (0)$                  6,346,752$   

Total Uses 131,481         125,615         130,632         273,153         486,917         2,322,303     1,686,704     1,003,050     186,898         -                  -                  -                  6,346,752     

Balance 6,215,272$   6,089,657$   5,959,025$   5,685,872$   5,198,955$   2,876,652$   1,189,948$   186,898$       (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Notes:

1 Third party /Support costs for CP 4 are embedded in the D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

($ 000's)
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FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures

Sources:
ARRA 321,621$              255,881$                   193,073$                  110,256$            47,354$              46,897$              18,521$              (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       321,621$         

FY10 -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 250,279                184,539                      121,731                    121,731              121,731              64,429                 29,461                 9,442                   (0)                          (0)                          (0)                          -                       250,279           

Local 52,100                   52,100                        52,100                       52,100                 52,100                 51,759                 25,880                 0                           0                           0                           0                           0                           52,100              

Environmental Subtotal 624,000$              492,519$                   366,905$                  284,088$            221,185$            163,085$            73,862$              9,442$                 (0) (0) (0) (0) 624,000$         

ARRA 2,230,935$          2,230,935$                2,230,935$              2,183,120$        1,972,869$        1,735,467$        187,607$            -$                     -$                     -$                     -$                     -$                     2,230,935$     

FY10 928,620                928,620                      928,620                    928,620              928,620              928,620              884,396              671,329              186,898              -                       -                       -                       928,620           

State 2,563,197             2,563,197                  2,563,197                 2,563,197           2,563,197           2,371,783           1,730,787           509,177              -                       -                       -                       -                       2,563,197        

Local -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal 5,722,752$          5,722,752$                5,722,752$              5,674,937$        5,464,686$        5,035,870$        2,802,790$        1,180,506$        186,898$            -$                     -$                     -$                     5,722,752$     

Uses:
ARRA 65,740$                62,807$                      82,817$                    62,903$              457$                    28,375$              18,521$              -$                     -$                     -$                     -$                     -$                     321,621$         

FY10 -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 65,740                   62,807                        -                             -                       57,302                 34,968                 20,020                 9,442                   -                       -                       -                       -                       250,279           

Local -                         -                               -                             -                       341                       25,880                 25,880                 -                       -                       -                       -                       -                       52,100              

Environmental Subtotal 131,481$              125,615$                   82,817$                    62,903$              58,100$              89,223$              64,421$              9,442$                 -$                     -$                     -$                     -$                     624,000$         

ARRA -$                       -$                            47,816$                    210,250$            237,402$            1,547,860$        187,607$            -$                     -$                     -$                     -$                     -$                     2,230,935$     

FY10 -                         -                               -                             -                       -                       44,224                 213,067              484,431              186,898              -                       -                       -                       928,620           

State -                         -                               -                             -                       191,414              640,996              1,221,610           509,177              -                       -                       -                       -                       2,563,197        

Local -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal -$                       -$                            47,816$                    210,250$            428,816$            2,233,081$        1,622,283$        993,608$            186,898$            -$                     -$                     -$                     5,722,752$     

Balance:
ARRA 255,881$              193,073$                   110,256$                  47,354$              46,897$              18,521$              (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       (0)$                    

FY10 -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 184,539                121,731                      121,731                    121,731              64,429                 29,461                 9,442                   (0)                          (0)                          (0)                          (0)                          -                       0                        

Local 52,100                   52,100                        52,100                       52,100                 51,759                 25,880                 0                           0                           0                           0                           0                           0                           0                        

Environmental Subtotal 492,519$              366,905$                   284,088$                  221,185$            163,085$            73,862$              9,442$                 (0)                          (0)$                       (0)$                       (0)$                       (0)$                       0$                      

ARRA 2,230,935$          2,230,935$                2,183,119$              1,972,870$        1,735,467$        187,607$            0$                         -$                     -$                     -$                     -$                     -$                     (0)$                    

FY10 928,620                928,620                      928,620                    928,620              928,620              884,396              671,329              186,898              0                           -                       -                       -                       0                        

State 2,563,197             2,563,197                  2,563,197                 2,563,197           2,371,783           1,730,787           509,177              0                           -                       -                       -                       -                       (0)                       

Local -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal 5,722,752$          5,722,752$                5,674,936$              5,464,687$        5,035,870$        2,802,789$        1,180,507$        186,898$            0$                         -$                     -$                     -$                     (0)$                    

Balance 6,215,271$          6,089,657$                5,959,024$              5,685,872$        5,198,954$        2,876,651$        1,189,948$        186,898$            0$                         (0)$                       (0)$                       (0)$                       (0)$                    

Total Sources 6,346,752$          6,215,271$                6,089,657$              5,959,025$        5,685,871$        5,198,955$        2,876,652$        1,189,948$        186,898$            (0)$                       (0)$                       (0)$                       6,346,752$     

Total Uses 131,481                125,615                      130,632                    273,153              486,917              2,322,303           1,686,704           1,003,050           186,898              -                       -                       -                       6,346,752        

Balance 6,215,271$          6,089,657$                5,959,024$              5,685,872$        5,198,954$        2,876,651$        1,189,948$        186,898$            0$                         (0)$                       (0)$                       (0)$                       (0)$                    

Notes:

1 Please refer to the notes on page 2

($ 000's) 

 Annual Expenditure Plan by Funding Source 
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FY 10/11

Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011

Sources:
ARRA 321,621$       321,621$       318,884$       312,762$       306,225$       300,550$       294,950$       289,031$       282,627$       276,221$       269,391$       263,426$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         250,279         247,542         241,420         234,883         229,208         223,608         217,689         211,285         204,879         198,049         192,084         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       624,000$       618,527$       606,282$       593,207$       581,859$       570,659$       558,819$       546,013$       533,201$       519,540$       507,611$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Uses:
ARRA -$                2,737$           6,122$           6,537$           5,674$           5,600$           5,920$           6,403$           6,406$           6,830$           5,965$           7,546$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  2,737              6,122              6,537              5,674              5,600              5,920              6,403              6,406              6,830              5,965              7,546              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal -$                5,473$           12,245$         13,075$         11,349$         11,200$         11,839$         12,807$         12,812$         13,661$         11,929$         15,091$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

Balance:

ARRA 321,621$       318,884$       312,762$       306,225$       300,550$       294,950$       289,031$       282,627$       276,221$       269,391$       263,426$       255,881$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         247,542         241,420         234,883         229,208         223,608         217,689         211,285         204,879         198,049         192,084         184,539         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       618,527$       606,282$       593,207$       581,859$       570,659$       558,819$       546,013$       533,201$       519,540$       507,611$       492,519$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Balance 6,346,752$   6,341,279$   6,329,034$   6,315,960$   6,304,611$   6,293,411$   6,281,572$   6,268,765$   6,255,953$   6,242,292$   6,230,363$   6,215,272$   

Total Sources 6,346,752$   6,346,752$   6,341,279$   6,329,034$   6,315,960$   6,304,611$   6,293,411$   6,281,572$   6,268,765$   6,255,953$   6,242,292$   6,230,363$   

Total Uses -                  5,473              12,245           13,075           11,349           11,200           11,839           12,807           12,812           13,661           11,929           15,091           

Balance 6,346,752$   6,341,279$   6,329,034$   6,315,960$   6,304,611$   6,293,411$   6,281,572$   6,268,765$   6,255,953$   6,242,292$   6,230,363$   6,215,272$   

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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Period Begin FY 11/12

Period End 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012

7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012

Sources:
ARRA 255,881$     251,271$     245,778$     240,820$     236,147$     231,959$     227,124$     222,329$     217,141$     211,272$     205,727$     200,235$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 184,539       179,929       174,436       169,478       164,805       160,617       155,782       150,987       145,799       139,930       134,385       128,893       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 492,519$     483,300$     472,313$     462,398$     453,051$     444,677$     435,007$     425,415$     415,040$     403,303$     392,212$     381,228$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,610$          5,493$          4,957$          4,674$          4,187$          4,835$          4,796$          5,188$          5,869$          5,545$          5,492$          7,162$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 4,610            5,493            4,957            4,674            4,187            4,835            4,796            5,188            5,869            5,545            5,492            7,162            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 9,219$          10,987$       9,915$          9,347$          8,375$          9,670$          9,591$          10,375$       11,737$       11,090$       10,984$       14,324$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 251,271$     245,778$     240,820$     236,147$     231,959$     227,124$     222,329$     217,141$     211,272$     205,727$     200,235$     193,073$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 179,929       174,436       169,478       164,805       160,617       155,782       150,987       145,799       139,930       134,385       128,893       121,731       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 483,300$     472,313$     462,398$     453,051$     444,677$     435,007$     425,415$     415,040$     403,303$     392,212$     381,228$     366,905$     

-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,206,052$ 6,195,066$ 6,185,151$ 6,175,804$ 6,167,429$ 6,157,759$ 6,148,168$ 6,137,793$ 6,126,055$ 6,114,965$ 6,103,981$ 6,089,657$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,215,272$ 6,206,052$ 6,195,066$ 6,185,151$ 6,175,804$ 6,167,429$ 6,157,759$ 6,148,168$ 6,137,793$ 6,126,055$ 6,114,965$ 6,103,981$ 

Total Uses 9,219            10,987          9,915            9,347            8,375            9,670            9,591            10,375          11,737          11,090          10,984          14,324          

Balance 6,206,052$ 6,195,066$ 6,185,151$ 6,175,804$ 6,167,429$ 6,157,759$ 6,148,168$ 6,137,793$ 6,126,055$ 6,114,965$ 6,103,981$ 6,089,657$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 12/13

Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013

Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013

Sources:
ARRA 193,073$     186,896$     179,665$    172,524$    164,958$    158,415$    152,489$    146,216$    139,828$    132,233$    125,639$    118,267$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 366,905$     360,727$     353,496$    346,355$    338,789$    332,246$    326,321$    320,047$    313,659$    306,064$    299,470$    292,098$    
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,230,935$ 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,078$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,895$ 
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Uses: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 6,178$          7,231$          7,141$         7,566$         6,543$         5,925$         6,273$         6,388$         7,595$         6,594$         7,372$         8,010$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 6,178$          7,231$          7,141$         7,566$         6,543$         5,925$         6,273$         6,388$         7,595$         6,594$         7,372$         8,010$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,453$         4,958$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,453$         4,958$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Balance: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 186,896$     179,665$     172,524$    164,958$    158,415$    152,489$    146,216$    139,828$    132,233$    125,639$    118,267$    110,256$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 360,727$     353,496$     346,355$    338,789$    332,246$    326,321$    320,047$    313,659$    306,064$    299,470$    292,098$    284,088$    

-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,078$ 2,183,120$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,895$ 5,674,937$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,081,075$ 6,070,616$ 6,060,497$ 6,049,422$ 6,039,677$ 6,030,411$ 6,020,716$ 6,010,778$ 5,999,561$ 5,988,818$ 5,971,993$ 5,959,025$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,089,657$ 6,081,075$ 6,070,616$ 6,060,497$ 6,049,422$ 6,039,677$ 6,030,411$ 6,020,716$ 6,010,778$ 5,999,561$ 5,988,818$ 5,971,993$ 

Total Uses 8,582            10,459          10,119         11,075         9,745           9,267           9,695           9,938           11,217         10,743         16,825         12,969         

Balance 6,081,075$ 6,070,616$ 6,060,497$ 6,049,422$ 6,039,677$ 6,030,411$ 6,020,716$ 6,010,778$ 5,999,561$ 5,988,818$ 5,971,993$ 5,959,025$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 13/14

Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014

Sources:
ARRA 110,256$     105,106$     99,012$       93,259$       87,036$       81,477$       76,828$       71,910$       67,409$       62,568$       57,788$       52,557$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 284,088$     278,937$     272,843$     267,090$     260,868$     255,308$     250,660$     245,741$     241,240$     236,399$     231,619$     226,388$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,183,120$ 2,178,926$ 2,145,202$ 2,131,435$ 2,117,654$ 2,102,892$ 2,090,842$ 2,078,604$ 2,063,609$ 2,039,712$ 2,004,626$ 1,993,978$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,674,937$ 5,670,743$ 5,637,020$ 5,623,253$ 5,609,471$ 5,594,709$ 5,582,659$ 5,570,421$ 5,555,426$ 5,531,529$ 5,496,443$ 5,485,796$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 5,151$          6,094$          5,753$          6,223$          5,560$          4,648$          4,919$          4,501$          4,841$          4,780$          5,231$          5,203$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 5,151$          6,094$          5,753$          6,223$          5,560$          4,648$          4,919$          4,501$          4,841$          4,780$          5,231$          5,203$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,194$          33,724$       13,767$       13,781$       14,762$       12,050$       12,238$       14,995$       23,897$       35,086$       10,647$       21,109$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,194$          33,724$       13,767$       13,781$       14,762$       12,050$       12,238$       14,995$       23,897$       35,086$       10,647$       21,109$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 105,106$     99,012$       93,259$       87,036$       81,477$       76,828$       71,910$       67,409$       62,568$       57,788$       52,557$       47,354$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       121,731       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 278,937$     272,843$     267,090$     260,868$     255,308$     250,660$     245,741$     241,240$     236,399$     231,619$     226,388$     221,185$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,178,926$ 2,145,202$ 2,131,435$ 2,117,654$ 2,102,892$ 2,090,842$ 2,078,604$ 2,063,609$ 2,039,712$ 2,004,626$ 1,993,978$ 1,972,869$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,670,743$ 5,637,020$ 5,623,253$ 5,609,471$ 5,594,709$ 5,582,659$ 5,570,421$ 5,555,426$ 5,531,529$ 5,496,443$ 5,485,796$ 5,464,687$ 

Balance 5,949,680$ 5,909,863$ 5,890,343$ 5,870,339$ 5,850,017$ 5,833,319$ 5,816,162$ 5,796,667$ 5,767,928$ 5,728,062$ 5,712,184$ 5,685,872$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,959,025$ 5,949,680$ 5,909,863$ 5,890,343$ 5,870,339$ 5,850,017$ 5,833,319$ 5,816,162$ 5,796,667$ 5,767,928$ 5,728,062$ 5,712,184$ 

Total Uses 9,344            39,817          19,520          20,004          20,322          16,698          17,157          19,496          28,739          39,866          15,878          26,312          

Balance 5,949,680$ 5,909,863$ 5,890,343$ 5,870,339$ 5,850,017$ 5,833,319$ 5,816,162$ 5,796,667$ 5,767,928$ 5,728,062$ 5,712,184$ 5,685,872$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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Period Begin FY 14/15

Period End 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015

7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015

Sources:
ARRA 47,354$       47,354$       47,354$       47,354$       47,354$       47,354$       47,354$       47,354$       47,354$       47,354$       47,201$       47,049$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,731       118,273       113,519       108,903       103,799       99,251          94,997          90,626          85,844          83,646          77,192          70,883          

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          51,986          51,873          

Environmental Subtotal 221,185$     217,726$     212,973$     208,357$     203,252$     198,705$     194,451$     190,079$     185,298$     183,099$     176,380$     169,804$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,895,212$ 1,823,664$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,534,486    2,516,729    2,501,071    2,480,757    2,456,002    2,435,215    2,420,180    2,405,706    2,388,028    2,382,613    2,377,198    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,464,687$ 5,435,976$ 5,418,219$ 5,402,560$ 5,382,246$ 5,357,492$ 5,336,705$ 5,321,670$ 5,307,196$ 5,289,517$ 5,206,445$ 5,129,482$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              152$             152$             152$             

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 3,459            4,754            4,616            5,104            4,548            4,254            4,371            4,782            2,198            6,454            6,310            6,454            

Local -                -                -                -                -                -                -                -                -                114                114                114                

Environmental Subtotal 3,459$          4,754$          4,616$          5,104$          4,548$          4,254$          4,371$          4,782$          2,198$          6,719$          6,576$          6,719$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  77,657$       71,548$       88,197$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 28,711          17,757          15,659          20,314          24,754          20,787          15,035          14,474          17,678          5,415            5,415            5,415            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 28,711$       17,757$       15,659$       20,314$       24,754$       20,787$       15,035$       14,474$       17,678$       83,072$       76,963$       93,612$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 47,354$       47,354$       47,354$       47,354$       47,354$       47,354$       47,354$       47,354$       47,354$       47,201$       47,049$       46,897$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 118,273       113,519       108,903       103,799       99,251          94,997          90,626          85,844          83,646          77,192          70,883          64,429          

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          51,986          51,873          51,759          

Environmental Subtotal 217,726$     212,973$     208,357$     203,252$     198,705$     194,451$     190,079$     185,298$     183,099$     176,380$     169,804$     163,085$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,972,869$ 1,895,212$ 1,823,664$ 1,735,467$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,534,486    2,516,729    2,501,071    2,480,757    2,456,002    2,435,215    2,420,180    2,405,706    2,388,028    2,382,613    2,377,198    2,371,783    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,435,976$ 5,418,219$ 5,402,560$ 5,382,246$ 5,357,492$ 5,336,705$ 5,321,670$ 5,307,196$ 5,289,517$ 5,206,445$ 5,129,482$ 5,035,870$ 

Balance 5,653,702$ 5,631,192$ 5,610,917$ 5,585,499$ 5,556,197$ 5,531,156$ 5,511,749$ 5,492,493$ 5,472,617$ 5,382,825$ 5,299,287$ 5,198,955$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,685,872$ 5,653,702$ 5,631,192$ 5,610,917$ 5,585,499$ 5,556,197$ 5,531,156$ 5,511,749$ 5,492,493$ 5,472,617$ 5,382,825$ 5,299,287$ 

Total Uses 32,170          22,510          20,275          25,418          29,302          25,041          19,407          19,256          19,877          89,792          83,538          100,332       

Balance 5,653,702$ 5,631,192$ 5,610,917$ 5,585,499$ 5,556,197$ 5,531,156$ 5,511,749$ 5,492,493$ 5,472,617$ 5,382,825$ 5,299,287$ 5,198,955$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 15/16

Period End 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016

7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016

Sources:
ARRA 46,897$       43,438$       40,107$       36,712$       33,317$       29,986$       27,782$       26,239$       24,695$       23,152$       21,608$       20,065$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 64,429          62,460          60,619          58,714          56,809          54,968          51,744          48,115          44,487          40,602          36,974          33,218          

Local 51,759          49,603          47,446          45,289          43,133          40,976          38,819          36,663          34,506          32,350          30,193          28,036          

Environmental Subtotal 163,085$     155,500$     148,172$     140,715$     133,259$     125,930$     118,345$     111,017$     103,689$     96,104$       88,775$       81,319$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,735,467$ 1,504,517$ 1,314,170$ 1,152,828$ 969,424$     788,823$     683,136$     594,956$     510,628$     428,321$     349,408$     268,467$     

FY10 928,620       926,936       925,488       924,076       922,725       921,320       919,926       918,691       917,511       916,358       900,576       892,482       

State 2,371,783    2,363,844    2,348,741    2,309,817    2,301,516    2,282,853    2,190,786    2,103,841    2,020,694    1,939,539    1,876,408    1,803,561    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,035,870$ 4,795,297$ 4,588,398$ 4,386,721$ 4,193,664$ 3,992,996$ 3,793,847$ 3,617,488$ 3,448,833$ 3,284,218$ 3,126,393$ 2,964,510$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 3,459$          3,331$          3,395$          3,395$          3,331$          2,204$          1,543$          1,543$          1,543$          1,543$          1,543$          1,543$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 1,969            1,841            1,905            1,905            1,841            3,224            3,628            3,628            3,885            3,628            3,756            3,756            

Local 2,157            2,157            2,157            2,157            2,157            2,157            2,157            2,157            2,157            2,157            2,157            2,157            

Environmental Subtotal 7,585$          7,328$          7,457$          7,457$          7,328$          7,585$          7,328$          7,328$          7,585$          7,328$          7,457$          7,457$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 230,950$     190,348$     161,342$     183,404$     180,601$     105,687$     88,180$       84,328$       82,307$       78,913$       80,941$       80,860$       

FY10 1,684            1,448            1,412            1,351            1,405            1,394            1,235            1,181            1,152            15,783          8,094            8,086            

State 7,939            15,104          38,924          8,301            18,662          92,068          86,945          83,147          81,155          63,130          72,847          72,774          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 240,573$     206,900$     201,677$     193,057$     200,668$     199,149$     176,359$     168,655$     164,614$     157,826$     161,883$     161,721$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 43,438$       40,107$       36,712$       33,317$       29,986$       27,782$       26,239$       24,695$       23,152$       21,608$       20,065$       18,521$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 62,460          60,619          58,714          56,809          54,968          51,744          48,115          44,487          40,602          36,974          33,218          29,461          

Local 49,603          47,446          45,289          43,133          40,976          38,819          36,663          34,506          32,350          30,193          28,036          25,880          

Environmental Subtotal 155,500$     148,172$     140,715$     133,259$     125,930$     118,345$     111,017$     103,689$     96,104$       88,775$       81,319$       73,862$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,504,517$ 1,314,170$ 1,152,828$ 969,424$     788,823$     683,136$     594,956$     510,628$     428,321$     349,408$     268,467$     187,607$     

FY10 926,936       925,488       924,076       922,725       921,320       919,926       918,691       917,511       916,358       900,576       892,482       884,396       

State 2,363,844    2,348,741    2,309,817    2,301,516    2,282,853    2,190,786    2,103,841    2,020,694    1,939,539    1,876,408    1,803,561    1,730,787    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,795,297$ 4,588,398$ 4,386,721$ 4,193,664$ 3,992,996$ 3,793,847$ 3,617,488$ 3,448,833$ 3,284,218$ 3,126,393$ 2,964,510$ 2,802,789$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 4,950,798$ 4,736,570$ 4,527,436$ 4,326,923$ 4,118,927$ 3,912,193$ 3,728,505$ 3,552,521$ 3,380,322$ 3,215,168$ 3,045,829$ 2,876,652$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,198,955$ 4,950,798$ 4,736,570$ 4,527,436$ 4,326,923$ 4,118,927$ 3,912,193$ 3,728,505$ 3,552,521$ 3,380,322$ 3,215,168$ 3,045,829$ 

Total Uses 248,158       214,228       209,134       200,513       207,996       206,734       183,688       175,984       172,199       165,154       169,339       169,177       

Balance 4,950,798$ 4,736,570$ 4,527,436$ 4,326,923$ 4,118,927$ 3,912,193$ 3,728,505$ 3,552,521$ 3,380,322$ 3,215,168$ 3,045,829$ 2,876,652$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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Period Begin FY 16/17

Period End 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:
ARRA 18,521$       16,978$       15,435$       13,891$       12,348$       9,427$          6,507$          3,587$          (0)$                (0)$                (0)$                (0)$                

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 29,461          27,822          26,105          24,427          22,788          21,163          19,539          17,914          16,368          14,494          12,730          11,066          

Local 25,880          23,723          21,566          19,410          17,253          16,420          15,586          14,753          14,586          11,043          7,507            3,754            

Environmental Subtotal 73,862$       68,523$       63,106$       57,728$       52,389$       47,010$       41,632$       36,254$       30,954$       25,537$       20,237$       14,820$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 187,607$     68,848$       (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 884,396       883,287       882,216       881,197       880,237       879,303       878,325       877,373       876,427       843,492       820,813       751,469       

State 1,730,787    1,692,309    1,609,144    1,464,670    1,328,501    1,195,952    1,057,247    922,194       787,980       689,174       591,117       543,523       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,802,789$ 2,644,445$ 2,491,359$ 2,345,868$ 2,208,738$ 2,075,254$ 1,935,572$ 1,799,567$ 1,664,407$ 1,532,666$ 1,411,930$ 1,294,991$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,543$          1,543$          1,543$          1,543$          2,920$          2,920$          2,920$          3,587$          -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 1,639            1,717            1,678            1,639            1,625            1,625            1,625            1,546            1,874            1,764            1,664            1,625            

Local 2,157            2,157            2,157            2,157            833                833                833                167                3,543            3,536            3,754            3,754            

Environmental Subtotal 5,339$          5,418$          5,378$          5,339$          5,378$          5,378$          5,378$          5,300$          5,418$          5,300$          5,418$          5,378$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 118,758$     68,848$       -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 1,108            1,072            1,018            960                934                978                952                946                32,935          22,679          69,345          80,140          

State 38,478          83,166          144,473       136,170       132,549       138,705       135,053       134,214       98,806          98,058          47,594          34,346          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 158,344$     153,085$     145,492$     137,130$     133,484$     139,682$     136,005$     135,161$     131,741$     120,736$     116,939$     114,485$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 16,978$       15,435$       13,891$       12,348$       9,427$          6,507$          3,587$          (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 27,822          26,105          24,427          22,788          21,163          19,539          17,914          16,368          14,494          12,730          11,066          9,442            

Local 23,723          21,566          19,410          17,253          16,420          15,586          14,753          14,586          11,043          7,507            3,754            0                    

Environmental Subtotal 68,523$       63,106$       57,728$       52,389$       47,010$       41,632$       36,254$       30,954$       25,537$       20,237$       14,820$       9,442$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 68,848$       (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 883,287       882,216       881,197       880,237       879,303       878,325       877,373       876,427       843,492       820,813       751,469       671,329       

State 1,692,309    1,609,144    1,464,670    1,328,501    1,195,952    1,057,247    922,194       787,980       689,174       591,117       543,523       509,177       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,644,445$ 2,491,359$ 2,345,868$ 2,208,738$ 2,075,254$ 1,935,572$ 1,799,567$ 1,664,407$ 1,532,666$ 1,411,930$ 1,294,991$ 1,180,506$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 2,712,968$ 2,554,465$ 2,403,595$ 2,261,127$ 2,122,265$ 1,977,204$ 1,835,821$ 1,695,361$ 1,558,203$ 1,432,167$ 1,309,811$ 1,189,948$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 2,876,652$ 2,712,968$ 2,554,465$ 2,403,595$ 2,261,127$ 2,122,265$ 1,977,204$ 1,835,821$ 1,695,361$ 1,558,203$ 1,432,167$ 1,309,811$ 

Total Uses 163,683       158,503       150,870       142,468       138,862       145,061       141,383       140,460       137,159       126,036       122,356       119,863       

Balance 2,712,968$ 2,554,465$ 2,403,595$ 2,261,127$ 2,122,265$ 1,977,204$ 1,835,821$ 1,695,361$ 1,558,203$ 1,432,167$ 1,309,811$ 1,189,948$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

 

 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 17/18

Period End 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 9,442            8,679            7,844            7,081            6,282          5,483          4,721        3,886        3,159        2,360        1,598        763            

Local 0                    0                    0                    0                    0                  0                  0                 0                 0                 0                 0                 0                 

Environmental Subtotal 9,442$          8,679$          7,844$          7,081$          6,282$        5,483$        4,721$      3,886$      3,159$      2,360$      1,598$      763$          
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 671,329       658,673       648,755       561,145       499,582     439,836     359,500    304,429    258,292    235,703    213,620    193,593    

State 509,177       420,583       331,322       299,556       245,928     196,542     170,217    146,615    135,081    101,198    68,073      37,938      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 1,180,506$ 1,079,256$ 980,077$     860,701$     745,510$   636,378$   529,717$ 451,044$ 393,373$ 336,901$ 281,693$ 231,531$ 
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Uses: -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 763                835                763                799                799              763              835            726            799            763            835            763            

Local -                -                -                -                -              -              -             -             -             -             -             -             

Environmental Subtotal 763$             835$             763$             799$             799$           763$           835$          726$          799$          763$          835$          763$          
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

FY10 12,656          9,918            87,610          61,563          59,745        80,336        55,071      46,137      22,589      22,083      20,027      6,695        

State 88,594          89,261          31,766          53,628          49,386        26,325        23,602      11,534      33,883      33,125      30,135      37,938      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 101,250$     99,179$       119,376$     115,191$     109,131$   106,661$   78,673$    57,671$    56,472$    55,208$    50,162$    44,633$    
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Balance: -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 8,679            7,844            7,081            6,282            5,483          4,721          3,886        3,159        2,360        1,598        763            (0)               

Local 0                    0                    0                    0                    0                  0                  0                 0                 0                 0                 0                 0                 

Environmental Subtotal 8,679$          7,844$          7,081$          6,282$          5,483$        4,721$        3,886$      3,159$      2,360$      1,598$      763$          (0)$             
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 658,673       648,755       561,145       499,582       439,836     359,500     304,429    258,292    235,703    213,620    193,593    186,898    

State 420,583       331,322       299,556       245,928       196,542     170,217     146,615    135,081    101,198    68,073      37,938      (0)               

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 1,079,256$ 980,077$     860,701$     745,510$     636,378$   529,717$   451,044$ 393,373$ 336,901$ 281,693$ 231,531$ 186,898$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 1,087,935$ 987,921$     867,782$     751,792$     641,862$   534,438$   454,929$ 396,532$ 339,261$ 283,291$ 232,294$ 186,898$ 
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Total Sources 1,189,948$ 1,087,935$ 987,921$     867,782$     751,792$   641,862$   534,438$ 454,929$ 396,532$ 339,261$ 283,291$ 232,294$ 

Total Uses 102,013       100,014       120,139       115,990       109,930     107,424     79,508      58,398      57,270      55,970      50,997      45,396      

Balance 1,087,935$ 987,921$     867,782$     751,792$     641,862$   534,438$   454,929$ 396,532$ 339,261$ 283,291$ 232,294$ 186,898$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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Period Begin FY 18/19

Period End 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:
ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State (0)               (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Environmental Subtotal (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 186,898    149,700    113,593    79,668        51,163$     22,750$     0$              0$              0$              0$              0$              0$              

State (0)               (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 186,898$ 149,700$ 113,593$ 79,668$     51,163$     22,750$     (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Uses: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State -             -             -             -              -              -              -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Environmental Subtotal -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 37,198      36,106      33,925      28,506        28,413        22,750        -            -            -            -            -            -            

State -             -             -             -              -              -              -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 37,198$    36,106$    33,925$    28,506$     28,413$     22,750$     -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Balance: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State (0)               (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Environmental Subtotal (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 149,700    113,593    79,668      51,163        22,750        0                  0                0                0                0                0                0                

State (0)               (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 149,700$ 113,593$ 79,668$    51,163$     22,750$     (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

0 0 0 0 0 0 0 0 0 0 0 0

Balance 149,700$ 113,593$ 79,668$    51,163$     22,750$     (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Total Sources 186,898$ 149,700$ 113,593$ 79,668$     51,163$     22,750$     (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

Total Uses 37,198      36,106      33,925      28,506        28,413        22,750        -            -            -            -            -            -            

Balance 149,700$ 113,593$ 79,668$    51,163$     22,750$     (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

Notes: Please refer to the notes on page 2

($ 000's) 
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